COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 25/ 2018

ESTI MATE SUMVARY 10: 09: 21
CONTI D C20841 ESTI MATE NG 0009 PROG SPEC YR: 2005
PCN: 20841- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 384.0 DAYS TIME ALLON 11/30/201 FI XED COMPLETI ON DAl
US 40 WEST OF STEAMBOAT SPRI NGS PERCENT TIME: 179. 44 ORI G TIME ALLOW 11/30/201 FI XED COVPLETI ON DAl
PROJECT NO. NHPP0402- 091
US 40 STEAMVBOAT VEST
NAMVE OF ROAD:
PRQIECT COUNTI ES: ROUTT
CONTRACTOR:
FLATI RON CONSTRUCTORS, | NC. PAY PERI OD ENDI NG 05/ 19/ 2018 DATE TI ME STARTED 05/01/2017
385 Interlocken Crescent #900 DATE LET 03/ 02/ 2017 DATE WORK BEGAN 05/ 01/ 2017
DATE AWARDED 03/ 14/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/10/2017 DATE ACCEPTED
Broonfield CO 80021 (720) 494- 8095 DATE NOTI CE TO PROCEED 05/01/2017
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 7,277,582. 77 PARTI Cl PATI NG $ 6,712, 823.55 $ 80, 103.70
AWARD PRQIJECT AMT: $ 6,996, 496.46 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 92. 24% TOTAL EARNI NGS 6,712, 823. 55 80, 103. 70
FUNDS AVAI LABLE: $ 564, 759. 22 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 6,712, 823.55 80, 103. 70
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 104, 947. 45 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 6, 607, 876. 10 80, 103. 70
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 6, 607, 876. 10 80, 103. 70
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 80, 103. 70

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

201- 00000

202- 00010

202- 00021

202- 00027

202- 00035

202- 00037

202- 00080

202- 00090

202- 00190

202- 00200

202- 00203

C20841

20841-BI D

| NTERSECTI ON

NHPP0402- 091

| TEM
DESCRI PTI ON

Clearing and Grubbing

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

*Renoval

Renoval

Renoval

Renoval

of

of

of

of

of

of

Tree

Manhol e

Ri prap

Pi pe

End Section

Guard Post

of Delineator

of Concrete Median Cover Materi al

of

of

Si dewal k

Curb and Cutter

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
0. 700
LS
45, 000. 00000
25. 000
EACH
250. 00000
2. 000
EACH
1, 500. 00000
22. 000
sy
10. 00000
288. 000
LF
13. 00000
11. 000
EACH
300. 00000
2. 000
EACH
95. 00000
18. 000
EACH
20. 00000
133. 000
5%
10. 00000
461. 000
sy
4. 00000
870. 000
LF

4. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0.700
0. 000
0.700

22.000
0. 000
22.000

1. 000
0. 000
1. 000

0. 000
22.000
22.000

125. 000
163. 000
288. 000

7.000
4. 000
11.000

0. 000
2.000
2.000

18. 000
0. 000
18. 000

133. 000
0. 000
133. 000

461. 000
0. 000
461. 000

870. 000
0. 000
870. 000
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ESTI MATE RUN 06/ 25/ 2018

220.

2,119

1, 200

190.

.00

.00

.00

00

00

.00

.00

.00

.00

10:09: 21

AMOUNT

31, 500

5,500

1, 500

220.

3,744

3, 300

190.

360.

1, 330

1,844

3, 480

00

00

00

00

00

00

00

00

00

00

00



CONTI D: c20841 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20841-BI D ESTI MATE RUN 06/ 25/ 2018
PRQIECT: NHPP0402- 091 ESTI MATE NO 0009 10: 09: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 | NTERSECTI ON

0060 202- 00206 Renoval of Concrete Curb Ranp 140. 000 140. 000
Sy 0. 000 0. 00
6. 00000 140. 000 840. 00
0065 202-00220 *Renoval of Asphalt Mat 10, 000. 000 9, 888.110
5% 0. 000 0. 00
10. 00000 9, 888.110 98, 881. 10
0070 202-00240 *Renpval of Asphalt Mat (Pl aning) 3, 638. 260 3, 638. 260
534 0. 000 0. 00
1. 20000 3, 638. 260 4,365.91
0075 202-00250 *Renpbval of Pavenent Marking 14, 000. 000 5, 605. 000
SF 0. 000 0. 00
0. 80000 5, 605. 000 4,484.00
0080 202- 00495 Renoval of Portions of Present Structure 1. 000 1. 000
LS 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0085 202-00750 *Renoval of Luminaire 1. 000 1. 000
EACH 0. 000 0. 00
140. 00000 1.000 140. 00
0090 202-00810 *Rerpval of Ground Sign 5. 000 5. 000
EACH 0. 000 0. 00
19. 00000 5. 000 95. 00
0095 202-00821 *Rermoval of Sign Panel 2.000 2.000
EACH 0. 000 0. 00
26. 00000 2.000 52.00
0100 202-00827 *Renpval of Pull Box 8. 000 8. 000
EACH 0. 000 0. 00
215. 00000 8. 000 1, 720. 00
0105 202-00828 *Renoval of Traffic Signal Equi pnent 1. 000 1.000
LS 0. 000 0. 00
13, 000. 00000 1.000 13, 000. 00
0110 202-01000 Renoval of Fence 579. 000 579. 000
LF 0. 000 0. 00

1. 50000 579. 000 868. 50



CONTI D: C20841 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 20841-BI D
PRQIECT NHPP0402- 091 ESTI MATE NO 0009
CURRENT
REF | TEM | TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
CAT NO0200 | NTERSECTI ON
0115 202-01035 Renoval of Gate 1. 000
EACH
500. 00000
0120 202-04000 *Plug Structure 1. 000
EACH
5, 000. 00000
0125 202- 04001 *Plug Cul vert 3. 000
EACH
5, 000. 00000
0130 203- 00060 *Enmbankment Material (Conplete In Place) 9, 233. 000
CcY
38. 00000
0135 203-00100 Mick Excavation 2,531.110
CcY
45. 00000
0140 203-01510 Backhoe 26. 000
HOUR
62. 00000
0145 203-01594 Conbi nati on Loader 22.000
HOUR
62. 00000
0150 203-01597 Pot hol i ng 89. 000
HOUR
200. 00000
0155 203- 02330 Laborer 14. 500
HOUR
35. 00000
0160 206-00000  Structure Excavation 17. 000
CcY
17. 00000
0165 206-00100 *Structure Backfill (Cass 1) 20. 000
cY

35. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

3. 000
0. 000
3. 000

9, 233. 000
0. 000
9, 233. 000

2,531.110
0. 000
2,531.110

26. 000
0. 000
26. 000

22.000
0. 000
22.000

86. 500
2.500
89. 000

14. 500
0. 000
14.500

17. 000
0. 000
17. 000

20. 000
0. 000
20. 000
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ESTI MATE RUN 06/ 25/ 2018

500.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 09: 21

AMOUNT

500.

5, 000

15, 000

350, 854

113, 899

1,612,

1, 364.

17, 800

507.

289.

700.

00

00

00

00

95

00

00

00

50

00

00



CONTI D

| NTERSECTI ON

CAT NO0200

0170 208-00002

0175

208- 00035

0180

208- 00041

0185

208- 00045

0190

208- 00051

0195

208- 00070

0200

208- 00103

0205

208- 00105

0210

208- 00106

0215

208- 00107

0220 208-00207

C20841

20841-BID
NHPP0402- 091

| TEM
DESCRI PTI ON

*Erosion Log Type 1 (12 Inch)

*Aggregat e Bag

Rock Check Dam

Concrete Washout Structure

*Storm Drain Inlet Protection (Type I)

Vehi cl e Tracki ng Pad

Renoval and Di sposal of Sedinment (Labor)

Renoval and Disposal of Sediment (Equipnent)

Sweepi ng ( Sedi nent

Reroval )

of Trash

Renoval

Erosi on Control Managenent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2, 500. 000
LF
4. 00000
268. 000
LF
8. 25000
2. 000
EACH
108. 00000
0. 000
EACH
900. 00000
14. 000
LF
9. 00000
0. 000
EACH
1, 500. 00000
114. 000
HOUR
35. 00000
20. 000
HOUR
60. 00000
108. 500
HOUR
130. 00000
13. 000
HOUR
95. 00000
200. 000
DAY

50. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2,372.250
0. 000

2,372.250

. 000
0. 000
. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

44. 000
70. 000

114. 000

12. 000
0. 000
12. 000

. 500
0. 000
. 500

11. 000
2.000
13. 000

. 000
2.000
. 000
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ESTI MATE RUN 06/ 25/ 2018

2,450

190.

100

.00

.00

.00

.00

.00

.00

00

.00

.00

10: 09: 21

AMOUNT

9, 489

2,211.

3,990

720.

14, 105

1,235

8, 050

00

00

.00

.00

.00

.00

00

00

00

00

00



CONTI D: c20841 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20841-BI D ESTI MATE RUN 06/ 25/ 2018
PRQIECT: NHPP0402- 091 ESTI MATE NO 0009 10: 09: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 | NTERSECTI ON

0225 210-00010 *Reset Mail box Structure 1. 000 0. 000
EACH 0. 000 0.00
516. 00000 0. 000 0. 00
0230 210-00750 *Reset Light Standard 6. 000 6. 000
EACH 0. 000 0. 00
405. 00000 6. 000 2, 430. 00
0235 210-00810 *Reset Ground Sign 18. 000 12. 000
EACH 0. 000 0.00
260. 00000 12. 000 3,120. 00
0240 210-00827 *Reset Pull Box 1. 000 0. 000
EACH 1. 000 400. 00
400. 00000 1. 000 400. 00
0245 210-00867 *Reset Fire Preenption Unit 2.000 2.000
EACH 0. 000 0.00
815. 00000 2.000 1, 630. 00
0250 210-01000 Reset Fence 20. 000 0. 000
LF 0. 000 0. 00
6. 00000 0. 000 0.00
0255 210-04010  Adjust Manhole 4. 000 4.000
EACH 0. 000 0.00
500. 00000 4.000 2,000. 00
0260 210- 04050 Adj ust Val ve Box 5. 000 5. 000
EACH 0. 000 0. 00
250. 00000 5. 000 1, 250. 00
0265 212-00006 *Seedi ng (Native) 1.720 1.720
ACRE 0. 000 0. 00
761. 00000 1.720 1, 308. 92
0270 212-00032 *Soi | Conditioning 1.720 1.720
ACRE 0. 000 0.00
3, 500. 00000 1.720 6, 020. 00
0275 212-00050  *Sod 29, 565. 000 0. 000
SF 0. 000 0.00

1. 40000 0. 000 0. 00



CONTI D

| NTERSECTI ON

CAT NO0200

0280 213-00003

0285

213- 00061

0290

240- 00000

0295

240- 00010

0300

304- 06000

0305

403-34701

0310

411- 03342

0315

411- 03355

0320

411-10255

0325

420- 00113

0330 420-00132

C20841

20841-BID
NHPP0402- 091

| TEM
DESCRI PTI ON

*Mil ching (Weed Free)

*Mul ch Tackifier

*Wldlife Biologist

of Nests

*Reroval

*Aggr egat e Base Course (Cl ass 6)

* Hot

M x Asphalt (G ading SX) (75)

* Asphal t

Cenent Perfornmance G ade (PG 64-28)

*Asphal t

Cenent Performance G ade (PG 58-34)

*Enul si fied Asphalt (Sl ow Setting)

Ceotextile (Drainage) (Cass 2)

Geotextile (Separator) (Cl ass 1)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1.720
ACRE
761. 00000
344. 000
LB
3. 25000
2.000
HOUR
125. 00000
2.000
HOUR
102. 00000
14, 289. 490
TON
25. 30000
8, 432. 930
TON
3. 00000
226. 759
TON
457. 00000
245. 966
TON
457. 00000
1, 500. 000
GAL
3. 30000
146. 000
sy
2.00000
15, 000. 000
sy

2.00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1.720
0. 000
1.720

344. 000
0. 000

344.000

2.000
0. 000
2.000

2.000
0. 000
2.000

14, 289. 490
0. 000

14, 289. 490

8,432. 930
0. 000

8, 432. 930

. 759
0. 000
. 759

. 966
0. 000
. 966

. 160
0. 000
. 160

0. 000
0. 000
0. 000

13, 944. 130
0. 000

13, 944. 130
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ESTI MATE RUN 06/ 25/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 09: 21

AMOUNT

1, 308

1,118

250.

204

361, 524

531, 274

103, 628

112, 406

2,056

27, 888

92

00

00

00

10

59

86

46

43

.00

26



CONTI D: c20841 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20841-BI D ESTI MATE RUN 06/ 25/ 2018
PRQIECT: NHPP0402- 091 ESTI MATE NO 0009 10: 09: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 | NTERSECTI ON

0335 503-00036  *Drilled Caisson (36 Inch) 19. 000 19. 000
LF 0. 000 0.00
460. 00000 19. 000 8, 740. 00
0340 503-00048 *Drilled Caisson (48 Inch) 63. 000 63. 000
LF 0. 000 0. 00
560. 00000 63. 000 35, 280. 00
0345 504-08255  Masonry Landscape Wall (Dry Stack) 50. 000 0. 000
SF 0. 000 0.00
35. 00000 0. 000 0. 00
0350 506-00409 Soil Riprap (9 Inch) 32.000 0. 000
cY 0. 000 0. 00
100. 00000 0. 000 0. 00
0355 506-00412 Soi |l Riprap (12 Inch) 54. 000 0. 000
cY 0. 000 0.00
100. 00000 0. 000 0. 00
0360 601-03000 Concrete Class D 19. 000 17. 300
cY 0. 000 0. 00
1, 000. 00000 17. 300 17, 300. 00
0365 602-00000 Rei nforcing Steel Epoxy Coated 2,110. 000 2,110. 000
LB 0. 000 0.00
2. 00000 2,110. 000 4,220.00
0370 603-50004 4 Inch Plastic Pipe 0. 000 0. 000
LF 0. 000 0. 00
35. 00000 0. 000 0. 00
0375 603-50008 8 Inch Plastic Pipe 14. 000 14.000
LF 0. 000 0.00
25. 00000 14. 000 350. 00
0380 603-50018 18 Inch Plastic Pipe 5. 000 5. 000
LF 0. 000 0. 00
200. 00000 5. 000 1, 000. 00
0385 603-50024 24 Inch Plastic Pipe 57. 000 57. 000
LF 0. 000 0.00

60. 00000 57. 000 3,420.00



CONTI D: c20841 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20841-BI D ESTI MATE RUN 06/ 25/ 2018
PRQIECT: NHPP0402- 091 ESTI MATE NO 0009 10: 09: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 | NTERSECTI ON

0390 604- 00305 Inlet Type C (5 Foot) 3. 000 3. 000
EACH 0. 000 0.00
4, 000. 00000 3. 000 12, 000. 00
0395 604-00310 Inlet Type C (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
5, 000. 00000 1.000 5, 000. 00
0400 604- 13005 Inlet Type 13 (5 Foot) 2.000 2.000
EACH 0. 000 0.00
4, 000. 00000 2.000 8, 000. 00
0405 604-13010 Inlet Type 13 (10 Foot) 2.000 2.000
EACH 0. 000 0. 00
5, 000. 00000 2.000 10, 000. 00
0410 604-19105 Inlet Type R L 5 (5 Foot) 1. 000 1. 000
EACH 0. 000 0.00
5, 000. 00000 1. 000 5, 000. 00
0415 604-19115 Inlet Type R L 5 (15 Foot) 1.000 1.000
EACH 0. 000 0. 00
10, 000. 00000 1.000 10, 000. 00
0420 604-20000 CQutlet Structure 1. 000 0. 000
EACH 0. 000 0.00
10, 000. 00000 0. 000 0. 00
0425 604-30010 Manhol e Sl ab Base (10 Foot) 2.000 2.000
EACH 0. 000 0. 00
4, 000. 00000 2.000 8, 000. 00
0430 604-31010 Manhol e Box Base (10 Foot) 1. 000 1. 000
EACH 0. 000 0.00
10, 000. 00000 1. 000 10, 000. 00
0435 607-11455 Fence Wod 416. 000 0. 000
LF 0. 000 0. 00
32.00000 0. 000 0. 00
0440 607-11525 *Fence (Plastic) 1, 500. 000 1, 174. 500
LF 0. 000 0.00

3. 00000 1,174.500 3,523.50



CONTI D

| NTERSECTI ON

CAT NO0200

0445 607-60112

0450

608- 00006

0455

608- 00010

0460

608- 00015

0465

608- 01600

0470

609-21010

0475

609- 21011

0480

609-21020

0485

609- 24004

0490

610- 00030

0495 612-00001

C20841

20841-BID
NHPP0402- 091

| TEM
DESCRI PTI ON

12 Foot Gate

*Concrete Sidewal k (6 Inch)

*Concrete Curb Ranmp

*Det ect abl e War ni ngs

*Aggr egat e \\al kway

*Curb and Gutter Type 2 (Section |-B)

*Curb and CGutter Type 2 (Section I-M

*Curb and CGutter Type 2 (Section II-B)

*Qutter Type 2 (4 Foot)

*Medi an Cover

Mat eri al (Concrete)

*Del i neator (Type I)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
EACH

850. 00000
1, 497. 000

%
60. 00000
193. 000

sy
153. 00000
132. 380

SF
107. 00000
18. 000

sy
14. 00000
232. 000

LF
23. 00000
589. 000

LF
23. 00000
789. 000

LF
29. 00000
354. 000

LF
55. 00000
1, 785. 000

SF
13. 00000
50. 000

EACH

22.00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

1, 497. 000
0. 000
1, 497. 000

164. 050
0. 000
164. 050

132. 380
0. 000
132. 380

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

562. 000
0. 000
562. 000

789. 000
0. 000
789. 000

354. 000
0. 000
354. 000

1, 785. 000
0. 000
1, 785. 000

0. 000
0. 000
0. 000

Page 10

ESTI MATE RUN 06/ 25/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 09: 21

AMOUNT

89, 820

25,099

14,164

12,926

22, 881.

19, 470

23, 205

.00

00

65

66

.00

.00

00

00

00

00

.00



CONTI D: c20841 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20841-BI D ESTI MATE RUN 06/ 25/ 2018
PRQIECT: NHPP0402- 091 ESTI MATE NO 0009 10: 09: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 | NTERSECTI ON

0500 612-00002  *Delineator (Type II) 36. 000 0. 000
EACH 0. 000 0. 00
23. 00000 0. 000 0. 00
0505 612-00003 *Delineator (Type I11) 20. 000 0. 000
EACH 0. 000 0. 00
24. 00000 0. 000 0.00
0510 613-00206 *2 Inch Electrical Conduit (Bored) 372.000 372.000
LF 0. 000 0. 00
21. 00000 372.000 7,812.00
0515 613-00306 *3 Inch Electrical Conduit (Bored) 1, 634. 000 1, 634. 000
LF 0. 000 0. 00
28. 00000 1, 634. 000 45, 752. 00
0520 613-01200 *2 Inch Electrical Conduit (Plastic) 2, 124. 000 2,124. 000
LF 0. 000 0. 00
12. 00000 2,124.000 25, 488. 00
0525 613-01250 *2-1/2 Inch Electrical Conduit (Plastic) 206. 000 206. 000
LF 0. 000 0. 00
12. 00000 206. 000 2,472.00
0530 613-01300 *3 Inch Electrical Conduit (Plastic) 573. 250 573. 250
LF 0. 000 0. 00
12. 00000 573. 250 6,879. 00
0535 613-07000 *Pul | Box (Special) 6. 000 6. 000
EACH 0. 000 0. 00
500. 00000 6. 000 3, 000. 00
0540 613-07003 *Type Three Pul|l Box 6. 000 6. 000
EACH 0. 000 0. 00
805. 00000 6. 000 4, 830. 00
0545 613-07004 *Type Four Pull Box 4.000 4. 000
EACH 0. 000 0. 00
1, 200. 00000 4.000 4,800. 00
0550 613-07005  *Type Five Pull Box 1. 000 1.000
EACH 0. 000 0. 00

1, 500. 00000 1. 000 1, 500. 00



CONTI D

CAT NO0200

0555

0560

0565

0570

0575

0580

0585

0590

0595

0600

0605

613-07034

613-10000

613- 20200

613-40010

613- 50150

614- 00011

614-00012

614- 01512

614-01522

614- 01588

614-70150

C20841

20841-BID
NHPP0402- 091

| TEM
DESCRI PTI ON

| NTERSECTI ON

*Pull Box (24"x36"x18")

*Wring

*Luminaire (Install

Only)

*Li ght

St andard Foundati on

*Secondary Service Pedest al

*Si gn Panel

(Class 1)

*Si gn Panel

(Cass I1)

* St eel

Si gn Support (2-1nch Round) (Post)

* St eel

Sign Support (2-1nch Round) (Socket)

*Steel Sign Support (2-1/2 Inch Round Sch

80) (Sl i pbase)

*Pedestrian Signal Face (16) (Countdown)

ESTI MATE NO 0

SF

SF

LF

COLORADO DEPARTMENT OF TRANSPORTATI ON

009

2.000

1, 100. 00000

1. 000

11, 000. 00000

4.000

195. 00000

6. 000

880. 00000

1. 000

305. 00000

148. 000

16. 00000

36. 000

14. 00000

205. 000

11. 00000

30. 000

68. 00000

15. 000

150. 00000

8. 000

660. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2.000
0. 000
2.000

1. 000
0. 000
1.000

4.000
0. 000
4.000

6. 000
0. 000
6. 000

1. 000
0. 000
1. 000

. 000
0. 000
. 000

36. 000
0. 000
36. 000

. 000
0. 000
. 000

29. 000
0. 000
29. 000

11. 000
0. 000
11.000

8. 000
0. 000
8. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 09: 21

AMOUNT

2,200

11, 000

780.

5,280

305

2,368

504

2,255

1,972

1,650

5, 280

00

00

00

00

00

00

00

00

00

00

00



CONTI D: c20841 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 20841-BI D ESTI MATE RUN 06/ 25/ 2018
PRQIECT NHPP0402- 091 ESTI MATE NO 0009 10: 09: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCGE
CAT NO0200 | NTERSECTI ON
0610 614-70336 *Traffic Signal Face (12-12-12) 20. 000 20. 000
EACH 0. 000 0.00
970. 00000 20. 000 19, 400. 00
0615 614-72855 *Traffic Signal Controller Cabinet 1. 000 1. 000
EACH 0. 000 0. 00
22,900. 00000 1. 000 22, 900. 00
0620 614-72860 *Pedestrian Push Button 8. 000 8. 000
EACH 0. 000 0.00
1, 250. 00000 8. 000 10, 000. 00
0625 614-72863 *Pedestrian Push Button Post Assenbly 4.000 4.000
EACH 0. 000 0. 00
1, 260. 00000 4.000 5, 040. 00
0630 614-72866 *Fire Preenption Unit and Tiner 2.000 2.000
EACH 0. 000 0.00
3, 185. 00000 2.000 6, 370. 00
0635 614-72868 *Bi cycl e and Pedestrian Traffic Counter 1. 000 1. 000
EACH 0. 000 0. 00
3, 585. 00000 1.000 3, 585. 00
0640 614-72875 *Loop Detector Wre 3, 263. 000 3, 263. 000
LF 0. 000 0.00
4. 00000 3, 263. 000 13, 052. 00
0645 614-81140 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm 1. 000 1.000
EACH 0. 000 0. 00
16, 500. 00000 1. 000 16, 500. 00
0650 614-81160 *Traffic Signal Light Pole Steel (1-60 Foot Mast Arm 1. 000 1. 000
EACH 0. 000 0.00
22,500. 00000 1. 000 22,500. 00
0655 614-81165 *Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm 2.000 2.000
EACH 0. 000 0. 00
23, 750. 00000 2.000 47,500. 00
0660 614-84000 *Traffic Signal Pedestal Pole Steel 2.000 2.000
EACH 0. 000 0.00
1, 850. 00000 2.000 3, 700. 00



CONTI D: c20841 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 20841-BI D ESTI MATE RUN 06/ 25/ 2018
PRQIECT: NHPP0402- 091 ESTI MATE NO 0009 10: 09: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 | NTERSECTI ON

0665 624-27016 15 Inch Drainage Pipe (Class 7) (Conplete In Place) 431.000 431. 000
LF 0. 000 0. 00
75. 00000 431. 000 32,325.00
0670 624-27019 18 Inch Drainage Pipe (Cass 7) (Conplete In Place) 482. 000 482. 000
LF 0. 000 0. 00
75. 00000 482. 000 36, 150. 00
0675 624-27025 24 Inch Drainage Pipe (Class 7) (Conplete In Place) 220. 000 220. 000
LF 0. 000 0. 00
80. 00000 220. 000 17, 600. 00
0680 624-27031 30 Inch Drainage Pipe (Cass 7) (Conplete In Place) 33.000 33. 000
LF 0. 000 0. 00
100. 00000 33. 000 3, 300. 00
0685 624-27037 36 Inch Drainage Pipe (Class 7) (Conplete In Place) 295. 000 295. 000
LF 0. 000 0. 00
105. 00000 295. 000 30, 975. 00
0690 625-00000 *Construction Surveying 0. 600 0. 575
LS 0. 000 0. 00
150, 000. 00000 0. 575 86, 250. 00
0695 627-00005  *Epoxy Pavenent Marking 62. 000 0. 000
GAL 0. 000 0. 00
73. 00000 0. 000 0. 00
0700 627-00011 *Pavement Mar ki ng Pai nt (\Waterborne) 200. 000 149.910
GAL 0. 000 0. 00
30. 00000 149. 910 4,497. 30
0705 627-01010 *Preformed Pl astic Pavement Marking (Type 1) (Inlaid) 3, 410. 000 0. 000
SF 0. 000 0. 00
14. 00000 0. 000 0. 00
0710 627-30324 *Preforned Pl astic Pavement Marking (Wrd-Synbol) 535. 000 0. 000
Type |
(Typ ) SF 0. 000 0. 00
22.00000 0. 000 0. 00
0715 627-30329 *Preformed Plastic Pavement Marking (Xwal k-Stop Line) 1, 442.000 0. 000
Type
(Tve SF 0. 000 0. 00

13. 00000 0. 000 0. 00



CONTI D:

CAT NO0200

0720

0725

0730

0735

0740

0745

0750

1540

1545

629-01001

629- 01005

700- 70010

700- 70023

700- 70190

700- 70310

700- 70320

627-30105

627-30110

CAT NO0201

0755

ESTI MATE NO: 0009 10: 09: 21
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRC
49. 000 0. 000
EACH 0. 000 0. 00
180. 00000 0. 000 0. 00
51. 000 0. 000
EACH 0. 000 0. 00
270. 00000 0. 000 0. 00
100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
11, 019. 190 10, 473. 000
FA 546. 190 546. 19
1. 00000 11,019. 190 11,019. 19
5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
10, 000. 000 0. 000
FA 579. 510 579.51
1. 00000 579. 510 579. 51
126. 000 126. 000
SF 0. 000 0. 00
7. 15000 126. 000 900. 90
408. 000 408. 000
SF 0. 000 0. 00
4. 95000 408. 000 2,019. 60
CAT 0200  CURRENT AMI $ 3,119, 450. 06 $ 8,494.70'$ 2,781, 249. 81
20. 000 13. 000
EACH 0. 000 0. 00
20. 00000 13. 000 260. 00

202- 00090

c20841
20841-BID
NHPP0402- 091

| TEM
DESCRI PTI ON

| NTERSECTI ON

*Survey Monunent (Type 1)

*Survey Mnunent

(Type 5)

F/ A M nor

Revi si ons

Cont ract

F/ A On- The-Job Trai nee

F/ A Electric Service

F/ A Landscapi ng

F/ A Sprinklers

Pvnt Mg Paint

(V)

Pvnt Mg Paint (XS)

RESURFACI NG

*Renmoval of Delineator

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 15
ESTI MATE RUN 06/ 25/ 2018



CONTI D: c20841 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 20841-BI D ESTI MATE RUN 06/ 25/ 2018
PRQIECT: NHPP0402- 091 ESTI MATE NO 0009 10: 09: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 RESURFACI NG

0760 202-00200 Renoval of Sidewal k 3. 000 0. 000
SY 3. 000 12. 00
4.00000 3. 000 12. 00
0765 202-00220 *Renmoval of Asphalt Mat 1,117. 560 979. 780
SY 0. 000 0. 00
10. 00000 979. 780 9, 797. 80
0770 202-00240 *Renpval of Asphalt Mat (Pl aning) 128, 852. 860 128, 852. 860
5% 0. 000 0. 00
1. 20000 128, 852. 860 154, 623. 43
0775 202-00250 *Renoval of Pavenent Marking 36, 167. 000 0. 000
SF 0. 000 0. 00
0. 80000 0. 000 0. 00
0780 202-01130 *Renoval of Guardrail Type 3 3, 263. 000 3, 263. 000
LF 0. 000 0.00
6. 00000 3, 263. 000 19, 578. 00
0785 202-01140 Renoval of Guardrail Type 4 1, 970. 000 1, 895. 000
LF 0. 000 0. 00
4.00000 1, 895. 000 7,580. 00
0790 202-01300 *Renoval of End Anchorage 24. 000 24. 000
EACH 0. 000 0.00
275. 00000 24.000 6, 600. 00
0795 203-00060  *Enbanknment Material (Conplete In Place) 399. 000 399. 000
cY 0. 000 0. 00
38. 00000 399. 000 15, 162. 00
0800 203-00100 Muick Excavation 645. 640 645. 640
cY 0. 000 0.00
45. 00000 645. 640 29, 053. 80
0805 203-00400 Rock Excavation 1, 876. 000 1, 876. 000
cY 0. 000 0. 00
24.00000 1, 876. 000 45, 024. 00
0810 203-01500 Bl adi ng 6. 000 6. 000
HOUR 0. 000 0. 00

100. 00000 6. 000 600. 00



CONTI D: c20841 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 20841-BI D ESTI MATE RUN 06/ 25/ 2018
PRQIECT: NHPP0402- 091 ESTI MATE NO 0009 10: 09: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 RESURFACI NG

0815 203-01510 Backhoe 16. 000 16. 000
HOUR 0. 000 0. 00
62. 00000 16. 000 992. 00
0820 203-01594 Conbi nati on Loader 0. 000 0. 000
HOUR 0. 000 0. 00
62. 00000 0. 000 0.00
0825 203-01597 Pot hol i ng 16. 000 16. 000
HOUR 0. 000 0. 00
200. 00000 16. 000 3,200. 00
0830 203-02330 Laborer 0. 000 0. 000
HOUR 0. 000 0. 00
35. 00000 0. 000 0.00
0835 206-01750  Shoring 0. 500 0. 500
LS 0. 000 0. 00
10, 000. 00000 0.500 5, 000. 00
0840 207-00205 Topsoil 62. 000 62. 000
cY 0. 000 0. 00
10. 00000 62. 000 620. 00
0845 208-00002 *Erosion Log Type 1 (12 Inch) 1, 500. 000 1, 207. 500
LF 125. 000 500. 00
4.00000 1, 332. 500 5, 330. 00
0850 208-00035 *Aggregate Bag 100. 000 0. 000
LF 0. 000 0. 00
8. 25000 0. 000 0.00
0855 210- 00090 *Reset Del i neator 11. 000 0. 000
EACH 11. 000 286. 00
26. 00000 11. 000 286. 00
0860 212-00006 *Seeding (Native) 0. 250 0. 250
ACRE 0. 000 0. 00
761. 00000 0. 250 190. 25
0865 212-00032 *Soi | Condi tioning 0. 250 0. 250
ACRE 0. 000 0. 00

3, 500. 00000 0. 250 875. 00



CONTI D: c20841 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 20841-BI D ESTI MATE RUN 06/ 25/ 2018
PRQIECT: NHPP0402- 091 ESTI MATE NO 0009 10: 09: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 RESURFACI NG

0870 213-00003 *Mil ching (Weed Free) 0. 250 0. 250
ACRE 0. 000 0. 00
761. 00000 0. 250 190. 25
0875 213-00061 *Mul ch Tackifier 50. 000 50. 000
LB 0. 000 0. 00
3. 25000 50. 000 162. 50
0880 216-00201  *Soil Retention Blanket (Straw Coconut) (Biodegradable 1, 650. 000 1, 254. 000
Cl ass
SY 0. 000 0.00
2.60000 1, 254. 000 3, 260. 40
0885 304- 01000 *Aggregate Base Course (O ass 1) 0. 000 0. 000
TON 0. 000 0. 00
24.00000 0. 000 0. 00
0890 304-06000 *Aggregate Base Course (Cl ass 6) 1,948. 220 1,948. 220
TON 0. 000 0.00
25. 30000 1, 948. 220 49, 289. 97
0895 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 352. 000 302. 000
TON 0. 000 0. 00
190. 00000 302. 000 57, 380. 00
0900 403-34701 *Hot M x Asphalt (G ading SX) (75) 14, 546. 930 14,546. 930
TON 0. 000 0. 00
63. 00000 14, 546. 930 916, 456. 59
0905 411-03355 *Asphal t Cenent Performance G ade (PG 58-34) 816. 673 816.673
TON 0. 000 0. 00
457. 00000 816. 673 373, 219. 56
0910 411-10255 *Enmul sified Asphalt (Sl ow Setting) 7,087. 000 4, 995. 940
GAL 0. 000 0.00
3. 30000 4,995. 940 16, 486. 60
0915 420-00113 Geotextile (Drainage) (dass 2) 11.000 0. 000
SY 0. 000 0. 00
2.00000 0. 000 0. 00
0920 420-00132  Geotextile (Separator) (Cl ass 1) 577. 000 299. 400
SY 0. 000 0.00

2.00000 299. 400 598. 80



CONTI D: c20841 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PCN: 20841-BI D ESTI MATE RUN 06/ 25/ 2018
PRQIECT: NHPP0402- 091 ESTI MATE NO 0009 10: 09: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 RESURFACI NG

0925 506-00209 Riprap (9 Inch) 5. 000 0. 000
cY 0. 000 0. 00
100. 00000 0. 000 0. 00
0930 506-01020 Geogri d Reinforcenent 2,500. 000 829. 400
SY 0. 000 0. 00
2.00000 829. 400 1, 658. 80
0935 604- 00505 Inlet Type D (5 Foot) 3. 000 3. 000
EACH 0. 000 0. 00
4,000. 00000 3. 000 12, 000. 00
0940 604-00510 Inlet Type D (10 Foot) 4.000 4. 000
EACH 0. 000 0. 00
6, 000. 00000 4.000 24,000. 00
0945 604-30010 Manhol e Sl ab Base (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
4,000. 00000 1. 000 4,000. 00
0950 606-00301 *Guardrail Type 3 (6-3 Post Spacing) 31-inch MS 3, 339. 000 3, 289. 000
LF 0. 000 0. 00
21. 00000 3, 289. 000 69, 069. 00
0955 606-00705 Quardrail Type 7 (Special) Precast Wth Pins 1, 400. 000 1, 300. 000
LF 0. 000 0. 00
85. 00000 1, 300. 000 110, 500. 00
0960 606-00710 *Quardrail Type 7 (Style CA) 412. 000 412. 000
LF -62. 000 -4,836. 00
78. 00000 350. 000 27,300. 00
0965 606-01370 *Transition Type 3G 8. 000 2.000
EACH 6. 000 9, 900. 00
1, 650. 00000 8. 000 13, 200. 00
0970 606-01385 *Transition Type 3J 1. 000 1. 000
EACH 0. 000 0. 00
1, 600. 00000 1.000 1, 600. 00
0975 606-02003 *End Anchorage (Nonfl ared) 4.000 4.000
EACH 0. 000 0. 00

2,000. 00000 4. 000 8, 000. 00



CONTI D

PREV QTY/

RESURFACI NG

CAT NO0201

0980 606- 02005

0985

608- 00006

0990

608- 00015

0995

612- 00001

1000

612- 00002

1005

612- 00003

1010

614- 80385

1015

624-27019

1020

625- 00000

1025

626- 00000

1030 626-01103

C20841

20841-BID
NHPP0402- 091

| TEM
DESCRI PTI ON

*End Anchorage (Fl ared)

*Concrete Sidewal k (6 Inch)

*Det ect abl e War ni ngs

*Del i neat or

(Type I)

*Del i neator (Type I1)

*Del i neat or

(Type 111)

Runbl e Strip

18 Inch Drainage Pipe (Class 7) (Conplete In Place)

*Construction Surveying

*Mobi | i zati on

*Public Information Services (Tier II1)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
22.000
EACH
2, 000. 00000
3. 000
%
60. 00000
16. 000
SF
107. 00000
92. 000
EACH
22. 00000
26. 000
EACH
23. 00000
27.000
EACH
24. 00000
9, 415. 000
LF
1. 00000
1, 849. 000
LF
75. 00000
0. 200
LS

150, 000. 00000

1. 000
LS
655, 000. 00000

1. 000

20, 000. 00000

QrY TH'S PERI OD
QTY TO DATE

22.
. 000
22.

77.
15.
92.

26.
. 000
26.

19.

1, 849
. 000
1,849

000

000

. 000
. 000
. 000

. 000
. 000
. 000

000
000
000

000

000

000

. 000
27.

000

. 000
. 000
. 000

000

000

. 200
. 000
. 200

. 968
. 000
. 968

. 975
. 000
. 975
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330.

192.

.00

.00

.00

.00

00

.00

.00

.00

.00

.00

10: 09: 21

AMOUNT

44, 000

2,024

598.

648.

138, 675

30, 000

634, 040

19, 500

00

.00

.00

00

00

00

.00

00

00

00

00
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PCN: 20841-BI D ESTI MATE RUN 06/ 25/ 2018
PRQIECT: NHPP0402- 091 ESTI MATE NO 0009 10: 09: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 RESURFACI NG

1035 627-00005 *Epoxy Pavement Marking 388. 000 0. 000
GAL 0. 000 0. 00
73. 00000 0. 000 0. 00
1040 627-00011 *Paverent Mar ki ng Paint (Waterborne) 1, 383.410 1,383.410
GAL 0. 000 0. 00
30. 00000 1,383.410 41, 502. 30
1045 627-30324  *Preformed Plastic Pavenent Marking (Wrd-Synbol) 15. 500 0. 000
Type |
(Type 1) SF 0. 000 0. 00
22.00000 0. 000 0. 00
1050 630- 00000 *Fl aggi ng 8, 501. 000 8, 501. 000
HOUR 0. 000 0. 00
19. 00000 8, 501. 000 161, 519. 00
1055 630-00007 *Traffic Control |nspection 61. 000 61.000
DAY 0. 000 0. 00
202. 00000 61. 000 12, 322. 00
1060 630-00012 *Traffic Control Managenent 170. 000 170. 000
DAY 0. 000 0. 00
923. 00000 170. 000 156, 910. 00
1065 630-80001 *Fl ashi ng Beacon (Portabl e) 4.000 3. 600
EACH 0. 000 0. 00
516. 00000 3. 600 1, 857. 60
1070 630-80336 *Barricade (Type 3 M B) (Tenporary) 4.000 3. 600
EACH 0. 000 0. 00
155. 00000 3. 600 558. 00
1075 630-80341  *Construction Traffic Sign (Panel Size A) 36. 000 17.100
EACH 0. 000 0. 00
11. 00000 17. 100 188. 10
1080 630-80342  *Construction Traffic Sign (Panel Size B) 103. 000 90. 900
EACH 0. 000 0. 00
21. 00000 90. 900 1,908. 90
1085 630-80343 *Construction Traffic Sign (Panel Size O 8. 000 7.200
EACH 0. 000 0. 00
21. 00000 7.200 151. 20



CONTI D

RESURFACI NG

CAT NO0201

1090 630-80344

1095

630- 80355

1100

630- 80358

1105

630- 80360

1110

630- 80363

1115

630- 80364

1120

630- 80370

1125

630- 80380

1130

630- 80384

1135

630- 80510

1140 630-85010

C20841

20841-BID
NHPP0402- 091

| TEM
DESCRI PTI ON

*Construction Traffic Sign (Special)

*Portabl e Message Sign Panel

*Advance Warning Fl ashing or Sequencing Arrow Panel

Type)

*Drum Channel i zi ng Device

*Drum Channel i zi ng Device (Wth Light) (Flashing)

*Drum Channel i zing Device (Wth Light) (Steady Burn)

Concrete Barrier (Tenporary)

*Traffic Cone

*Tubul ar Mar ker

Mbbi | e Pavenent Marking Zone

*| npact Attenuator (Tenporary)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
138. 880
SF
11. 00000
4. 000
EACH
5, 700. 00000
(c 2. 000
EACH
1, 600. 00000
237. 000
EACH
11. 00000
20. 000
EACH
42.00000
15. 000
EACH
42. 00000
2, 382. 000
LF
40. 00000
150. 000
EACH
1. 00000
0. 000
EACH
21. 00000
1. 000
LS
9, 600. 00000
3. 000
EACH

2,100. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

124.992
0. 000
124.992

3. 600
0. 000
3. 600

0. 000
0. 000
0. 000

213. 300
0. 000
213.300

0. 000
0. 000
0. 000

13. 500
0. 000
13.500

2, 143. 800
0. 000
2, 143. 800

25. 200
0. 000
25. 200

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

2.700
0. 000
2.700
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 09: 21

AMOUNT

1, 374.

20, 520

2,346

567.

85, 752

25.

5,670

91

00

.00

30

.00

00

00

20

.00

.00

00
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PCN: 20841-BI D ESTI MATE RUN 06/ 25/ 2018
PRQIECT: NHPP0402- 091 ESTI MATE NO 0009 10: 09: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 RESURFACI NG

1145 700-70011 F/ A Partnering 1, 450. 000 1, 450. 000
FA 0. 000 0.00
1. 00000 1, 450. 000 1, 450. 00
1150 700-70012 F/ A Asphalt Pavenent |ncentive - 24, 381. 840 -24,381. 840
FA 0. 000 0. 00
1. 00000 -24,381. 840 -24,381. 84
1155 700-70016 F/ A Fuel Cost Adjustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1160 700-70018 F/ A Roadway Snpot hness Incentive 33, 313. 700 33, 313. 700
FA 0. 000 0. 00
1. 00000 33, 313. 700 33,313.70
1165 700-70019 F/ A Asphalt Cenent Cost Adj ustnent -4,502. 600 -4,502. 600
FA 0. 000 0.00
1. 00000 -4,502. 600 -4,502. 60
1170 700-70023 F/ A On- The-Job Trai nee 2,789. 000 1, 394. 500
FA 0. 000 0. 00
1. 00000 1, 394. 500 1,394.50
CAT 0201 CURRENT AMT $ 3,521,821.89% 6,384.00 % 3, 363,088.02

CAT NO0202  SI DEWALK

1175 201-00000 dearing and G ubbing 0. 300 0. 300
LS 0. 000 0. 00
45, 000. 00000 0. 300 13, 500. 00
1180 202-00037 Renoval of End Section 2.000 2.000
EACH 0. 000 0. 00
300. 00000 2.000 600. 00
1185 202- 00200 Renoval of Sidewal k 60. 000 0. 000
Sy 60. 000 240. 00
4.00000 60. 000 240. 00
1190 202-00204 Renoval of Curb, Gutter and Sidewal k 16. 000 16. 000
LF 0. 000 0. 00

8. 00000 16. 000 128.00
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PCN: 20841-BI D ESTI MATE RUN 06/ 25/ 2018
PRQIECT: NHPP0402- 091 ESTI MATE NO 0009 10: 09: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202  SI DEWALK

1195 202-00220  *Renpval of Asphalt Mat 554. 000 150. 000
5% 0. 000 0. 00
10. 00000 150. 000 1, 500. 00
1200 203-00060  *Embankment Material (Conplete In Place) 1, 870. 000 1, 600. 000
cY 25. 000 950. 00
38. 00000 1, 625. 000 61, 750. 00
1205 203-00100 Muck Excavation 48. 000 48. 000
cY 0. 000 0. 00
45. 00000 48. 000 2,160. 00
1210 203-00510 Rock Fill (Special) Gnheiss or Ganite 615. 000 615. 000
cY 0. 000 0. 00
4.00000 615. 000 2, 460. 00
1215 203-01594 Conbi nati on Loader 4.000 0. 000
HOUR 0. 000 0. 00
62. 00000 0. 000 0. 00
1220 203-01597 Pot hol i ng 22.000 22.000
HOUR 0. 000 0. 00
200. 00000 22.000 4, 400. 00
1225 203-02330 Labor er 6. 000 6. 000
HOUR 0. 000 0. 00
35. 00000 6. 000 210. 00
1230 206- 00000 Structure Excavation 70. 000 70. 000
cY 0. 000 0. 00
17. 00000 70. 000 1, 190. 00
1235 206-00100  *Structure Backfill (Class 1) 74.000 74.000
cY 0. 000 0. 00
35. 00000 74.000 2,590. 00
1240 206-00510 Filter Material (C ass A) 106. 000 106. 000
cY 0. 000 0. 00
50. 52000 106. 000 5, 355. 12
1245 206- 00520 Filter Material (Class B) 48. 000 48. 000
cY 0. 000 0. 00

70. 00000 48. 000 3, 360. 00
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PCN: 20841-BI D ESTI MATE RUN 06/ 25/ 2018
PRQIECT: NHPP0402- 091 ESTI MATE NO 0009 10: 09: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202  SI DEWALK

1250 207-00205 Topsoi | 153. 000 140. 000
cY 0. 000 0.00
10. 00000 140. 000 1, 400. 00
1255 207-00305 Wet | and Topsoi | 95. 000 95. 000
cY 0. 000 0. 00
40. 00000 95. 000 3, 800. 00
1260 208-00002 *Erosion Log Type 1 (12 Inch) 1, 600. 000 1, 459. 000
LF 125. 000 500. 00
4.00000 1, 584. 000 6, 336. 00
1265 208-00035 *Aggr egat e Bag 32.000 30. 000
LF 0. 000 0. 00
8. 25000 30. 000 247.50
1270 208-00400 \Water Control 1. 000 1. 000
LS 0. 000 0.00
2, 000. 00000 1. 000 2,000. 00
1275 210-00001 Reset Structure Sign Frane 0. 000 0. 000
EACH 0. 000 0. 00
2,500. 00000 0. 000 0.00
1280 210-00810 *Reset Ground Sign 5. 000 0. 000
EACH 0. 000 0.00
260. 00000 0. 000 0. 00
1285 210- 04010 Adj ust Manhol e 1. 000 1. 000
EACH 0. 000 0. 00
500. 00000 1. 000 500. 00
1290 212-00006 *Seeding (Native) 0. 300 0. 200
ACRE 0. 000 0. 00
761. 00000 0. 200 152. 20
1295 212-00011 *Seedi ng (Lawn) 0. 100 0. 000
ACRE 0. 000 0.00
11, 000. 00000 0. 000 0.00
1300 212-00028 *Seedi ng (VWetlands) 0. 200 0. 200
ACRE 0. 000 0. 00

7, 700. 00000 0. 200 1, 540. 00
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PCN: 20841-BI D ESTI MATE RUN 06/ 25/ 2018
PRQIECT: NHPP0402- 091 ESTI MATE NO 0009 10: 09: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202  SI DEWALK

1305 212-00032 *Soi | Condi tioning 0. 400 0. 200
ACRE 0. 000 0. 00
3, 500. 00000 0. 200 700. 00
1310 213-00003 *Mul chi ng (Weed Free) 0. 400 0. 200
ACRE 0. 000 0. 00
761. 00000 0. 200 152. 20
1315 213-00061 *Mil ch Tackifier 80. 000 40. 000
LB 0. 000 0.00
3. 25000 40. 000 130. 00
1320 216-00201 *Soil Retention Bl anket (Straw Coconut) (Biodegradable 1, 375. 000 0. 000
Cl ass
SY 865. 000 2,249.00
2.60000 865. 000 2,249.00
1325 304-03006  *Aggregate Base Course (Cl ass 3) (Special) 25. 000 0. 000
TON 0. 000 0.00
19. 00000 0. 000 0. 00
1330 304-06000  *Aggregate Base Course (Cl ass 6) 1, 000. 000 839. 790
TON 0. 000 0. 00
25.30000 839. 790 21, 246. 69
1335 420-00113 Geotextile (Drainage) (O ass 2) 54. 000 0. 000
Sy 0. 000 0. 00
2. 00000 0. 000 0. 00
1340 420-00132 Geotextile (Separator) (C ass 1) 1, 678. 000 1,678.000
SY 0. 000 0. 00
2.00000 1,678. 000 3, 356. 00
1345 506-00209 Riprap (9 Inch) 10. 000 0. 000
CcY 10. 000 1, 000. 00
100. 00000 10. 000 1, 000. 00
1350 514-00054 Pedestrian Railing (54 Inch) 28. 000 28. 000
LF 0. 000 0. 00
300. 00000 28. 000 8, 400. 00
1355 601- 03000 Concrete Class D 20. 000 16. 000
cY 0. 000 0. 00

1, 000. 00000 16. 000 16, 000. 00
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PCN: 20841-BI D ESTI MATE RUN 06/ 25/ 2018
PRQIECT: NHPP0402- 091 ESTI MATE NO 0009 10: 09: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202  SI DEWALK

1360 602- 00000 Rei nforcing Steel Epoxy Coated 1, 400. 000 1, 400. 000
LB 0. 000 0. 00
2. 00000 1, 400. 000 2,800. 00
1365 603-05018 18 Inch Reinforced Concrete End Section 3. 000 3. 000
EACH 0. 000 0. 00
800. 00000 3. 000 2,400. 00
1370 603-31330 30 Inch Equivalent Arch Steel End Section 1. 000 1.000
EACH 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
1375 603-31336 36 Inch Equivalent Arch Steel End Section 1. 000 1. 000
EACH 0. 000 0. 00
1, 300. 00000 1.000 1, 300. 00
1380 604-00305 Inlet Type C (5 Foot) 1. 000 1.000
EACH 0. 000 0. 00
4,000. 00000 1. 000 4,000. 00
1385 604-00505 Inlet Type D (5 Foot) 3.000 3. 000
EACH 0. 000 0. 00
4, 000. 00000 3. 000 12, 000. 00
1390 604-16005 Inlet Type 16 (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
1395 607-11525 *Fence (Plastic) 1, 353. 000 1, 353. 000
LF 0. 000 0. 00
3. 00000 1, 353. 000 4, 059. 00
1400 608-00006 *Concrete Sidewalk (6 Inch) 1,512. 000 506. 000
SY 690. 000 41, 400. 00
60. 00000 1, 196. 000 71, 760. 00
1405 608-00010 *Concrete Curb Ranp 65. 000 27.000
SY 0. 000 0. 00
153. 00000 27.000 4,131.00
1410 608-00015 *Det ect abl e War ni ngs 160. 000 160. 000
SF 0. 000 0. 00

107. 00000 160. 000 17,120. 00
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PCN: 20841-BI D ESTI MATE RUN 06/ 25/ 2018
PRQIECT: NHPP0402- 091 ESTI MATE NO 0009 10: 09: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202  SI DEWALK

1415 608- 00050 Brick Pavers 260. 000 0. 000
SF 260. 000 13, 260. 00
51. 00000 260. 000 13, 260. 00
1420 609-21020 *Curb and CGutter Type 2 (Section II-B) 692. 000 498. 000
LF 194. 000 5,626. 00
29. 00000 692. 000 20, 068. 00
1425 609- 24004 *CQutter Type 2 (4 Foot) 80. 000 0. 000
LF 0. 000 0. 00
55. 00000 0. 000 0. 00
1430 609-71000 *Curb (Special) 102. 000 0. 000
LF 0. 000 0. 00
23. 00000 0. 000 0. 00
1435 613-40012  *Light Standard Foundation Special Renmove and Repl ace 2. 000 2. 000
Foundat i on
EACH 0. 000 0. 00
790. 00000 2.000 1, 580. 00
1440 624-27019 18 Inch Drainage Pipe (Class 7) (Conplete In Place) 259. 000 259. 000
LF 0. 000 0. 00
75. 00000 259. 000 19, 425. 00
1445 624-62030 30 Inch Equival ent Drainage Pipe Arch (dass 2) 30. 000 30. 000
LF 0. 000 0. 00
100. 00000 30. 000 3, 000. 00
1450 624-62036 36 Inch Equival ent Drainage Pipe Arch (O ass 2) 22.000 22.000
LF 0. 000 0. 00
100. 00000 22.000 2,200. 00
1455 624-62042 42 Inch Equival ent Drainage Pipe Arch (Class 2) 20. 000 20. 000
LF 0. 000 0. 00
115. 00000 20. 000 2,300. 00
1460 625- 00000 *Construction Surveying 0. 200 0.170
LS 0. 000 0. 00

150, 000. 00000 0.170 25, 500. 00



CONTI D: C20841 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 29
PCN: 20841-BI D ESTI MATE RUN 06/ 25/ 2018
PRQIECT NHPP0402- 091 ESTI MATE NO. 0009 10: 09: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0202 S| DEWALK
1465 627-30329 *Prefornmed Plastic Pavement Marking (Xwal k-Stop Line) 352. 000 0. 000
Type
(Tve SF 0. 000 0.00
13. 00000 0. 000 0. 00
CAT 0202 CURRENT AMI $  449,380.82 % 65,225.00% 381,555.71
CAT NOO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
1470 620-00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0. 00
40, 000. 00000 1. 000 40, 000. 00
1475 620-00012 Field Laboratory (C ass 2) 1. 000 1.000
EACH 0. 000 0.00
40, 000. 00000 1. 000 40, 000. 00
1480 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
2, 500. 00000 2.000 5, 000. 00
CAT 0400 CURRENT AMT $ 85, 000.00 $ 0.00% 85, 000. 00
CAT NO0500 WATERLI NE
1485 202- 00031 Renoval of Fire Hydrant 2.000 2.000
EACH 0. 000 0.00
1, 500. 00000 2.000 3, 000. 00
1490 202-00032 Renoval of Valve 5.000 5. 000
EACH 0. 000 0. 00
300. 00000 5. 000 1, 500. 00
1495 210- 00030 Reset Water Service 3. 000 3. 000
EACH 0. 000 0.00
2, 700. 00000 3. 000 8, 100. 00
1500 619-00007 Connect To Existing Waterline 4. 000 4. 000
EACH 0. 000 0. 00
2, 300. 00000 4.000 9, 200. 00
1505 619-50480 6 Inch Plastic Pipe 26. 000 26. 000
LF 0. 000 0.00
80. 00000 26. 000 2,080. 00
1510 619-50640 8 Inch Plastic Pipe 15. 000 15. 000
LF 0. 000 0. 00
70. 00000 15. 000 1, 050. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

Page 30
ESTI MATE RUN 06/ 25/ 2018

CONTI D: c20841

PCN: 20841-BID

PRQIECT NHPP0402- 091

REF | TEM | TEM
NO. NO. DESCRI PTI ON

QUANTI TY/ Qr

CAT NOO500 WATERLI NE

1515 619-50960 12 Inch Plastic Pipe

1520 619-75048 6 Inch Gate Val ve
1525 619-75064 8 Inch Gate Valve
1530 619-75096 12 Inch Gate Val ve
1535 619-78048 6 Inch Fire Hydrant

800. 000
LF
60. 00000

3. 000

2, 000. 00000

1. 000

2,000. 00000

3. 000

3, 000. 00000

2.000

6, 000. 00000

CAT 0500 CURRENT AMI  $

PRQJECT TOTAL CURRENT AMI $

10: 09: 21
PREV QTY/ AMOUNT
Y TH S PERI CD TH' S CUMULATI VE
QTY TO DATE PERI CD ANMOUNT
800. 000
0. 000 0.00
800. 000 48, 000. 00
3. 000
0. 000 0.00
3. 000 6, 000. 00
1. 000
0. 000 0.00
1. 000 2,000. 00
3. 000
0. 000 0.00
3. 000 9, 000. 00
2.000
0. 000 0.00
2.000 12, 000. 00
101, 930.00 % 0.00% 101, 930.00

7,277,582.77 % 80,103.70% 6,712, 823. 54



